

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

I&CAD Deptt. – Administrative Approval for Revised Detailed Project Report on Dummugudem to Nagarjuna Sagar Project Tail Pond Link canal for Rs.19,521.42 Crores – Accorded – Orders – Issued.

IRRIGATION & CAD (PW:MAJOR IRRIGATION III) DEPARTMENT

G.O.Ms.No. 22

Dated:6th February, 2009.

Read the following:--

- 1) G.O.Ms.No.125, I&CAD(Maj.Irr.III) Deptt., dt:16.05.2007
- 2) From the C.E., RSIS LIS' & D – NSP TP.LC, Bhadrachalam, Khammam, Lr.No.CE.RSIS LIS' & D-NSP TP LC/DCE.1/OTHLC/AEE9/D-NSP TP LC/Gen/2008, dated: 23-12-2008.
- 3) Govt.Memo.No.34919/Maj.Irr.III/A2/2008-1, dt.24-12-2008.
- 4) From the Chief Engineer, RSIS LIS' & D – NSP TP.LC, Bhadrachalam, Khammam, Lr.No.CE.RSIS LIS' & D-NSP TP LC/DCE.1/OTHLC/AEE9/D-NSP TP LC/Gen/2008, dated 31-12-2008.
- 5) From the Engineer-in-Chief (IW), Hyderabad Lr.No.ENC/IW/P&M/EE.1/DEE.8/300808, dated 31-12-2008.

>><<

ORDER:

In the reference 1st read above, Government have accorded Administrative Approval for Rs.8930.08 crores for Lift Irrigation Project from “Dummugudem to NSP Tail Pond” to divert 165 TMC of flood water from River Godavari .

2. In the reference 2nd read above, the Chief Engineer, Dummugudem – NSP Tail Pond Link Canal, Bhadrachalam has submitted the Revised Detailed Project Report pertaining to Dummugudem – NSP Tail Pond Link Canal Project for Rs.22,050.00 Crores.

3. In the reference 3rd read above, Government have examined the proposal of the Chief Engineer, Dummugudem – NSP Tail Pond Link Canal, Bhadrachalam and was requested to refer the Revised Estimate before the Expert Committee constituted for Pranahita Lift Irrigation Scheme and submit its minutes to Government.

4. In the reference 4th read above, the Chief Engineer, Dummugudem – NSP Tail Pond Link Canal, Bhadrachalam, Khammam District has resubmitted the Revised Detailed Project Report of the Dummugudem – Nagarjuna Sagar Project Tail Pond Link Canal Project for Rs.19521.42 Crores duly incorporating the recommendations and deliberations of Expert Committee constituted for Pranahita Lift Irrigation Scheme. The cost of Revised DPR is increased mainly due to change of alignment of canal so as to avoid the area of Singareni Collories, Ayacut of N.S.P. and the Ayacut of Rajiv Sagar and revision of cost due to adoption of current S.S.R.

P.T.O.,

5. Government after careful examination of the proposal of Chief Engineer, Dummugudem – NSP Tail Pond Link Canal, Bhadrachalam and based on the recommendations of the Expert Committee, hereby accord Administrative Approval for the Revised Detailed Project Report on Dummugudem – Nagarjuna Sagar Tail Pond Link Canal at an estimated cost of Rs.19,521.42 Crores subject to fulfilling the following :--

- i) Service Tax will be reimbursed as per actuals on production of relevant documents if not included in the agreement and IBM.
- ii) The relevant G.O./Memo. issued by the Government for making L.S. Provision at 1% in the estimate towards labour cess may be mentioned / included in the agreement.
- iii) Ensure that Excise duty is not separately loaded in the data and also to avail exemptions of excise duty, wherever applicable.

6. The expenditure is chargeable to the Head of Account “DA.4701- Capital Out Lay on Major & Medium Irrigation; 01- Major Irrigation Commercial; MH 170 – Dummugudem - Nagarjunasagar Project Tail Pond; G.H. 11 – Normal State Plan; SH 27 – Canals and Distributaries; 530 - Major works; 531- Other Expenditure”.

7. This order issues with the concurrence of Finance (W&P) Department vide their U.O.No.213/F4(1)/2009-1 dated:28-1-2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS,
SECRETARY TO GOVERNMENT.

To

The Chief Engineer, RS, IS LIS's & Dummugudem – NSP TP LC.,
Bhadrachalam, Khammam District.

The Engineer-in-Chief (Irrigation), Errummanzil, Hyderabad.

The Accountant General, A.P., Hyderabad.

The Director of Works and Accounts, Hyderabad.

Copy to:

The P.S. to Special Secretary to C.M.,

The P.S. to Minister (M&MI).

The Finance (W&P) Department.

SF/SC.

//FORWARDED :: BY ORDER//

SECTION OFFICER.